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CJIS Hub Web Portal Status

CJIS Hub Production:

CJIS Hub Portal Users
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CJIS Hub Portal Usage
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Law Enforcement Records Management System Status:

LERMS Production:

Total People Full Time Price per Price Per
Agency Using Officers Officer Agency

1| Adams County SO 4 4 $25 $100.00
2 | Barnes County SO 8 6 $25 $150.00
3 [ Bowman County SO 4 3 $25 $75.00
4 | Carrington PD 4 4 $25 $100.00
S | Cavalier County SO 12 5 $25 $125.00
6 | Cavalier PD 4 4 $25 $100.00
7 | Crosby PD 2 2 $25 $50.00
8 | Eddy County SO 6 4 $25 $100.00
9 [ Foster County SO 2 2 $25 $50.00
10 | Grafton PD 10 9 $25 $225.00
11| Griggs County SO 4 4 $25 $100.00
12 | Hazen PD 4 4 $25 $100.00
13 | Hettinger County SO 4 3 $25 $75.00
14| Hillsboro PD 2 2 $25 $50.00
15 | Lisbon PD 3 3 $25 $75.00
16 | Mayville PD 3 3 $25 $75.00
17 | McHenry County SO 6 6 $25 $150.00
18 | MclIntosh County SO 3 3 $25 $75.00
19 | McKenzie County SO 11 5 $25 $125.00
20 | McLean County SO 27 22 $25 $550.00
21 | Nelson County SO 5 4 $25 $100.00
22 | Pembina County SO 18 13 $25 $325.00
23 | Pierce County SO 3 3 $25 $75.00
24 | Ransom County SO 4 4 $25 $100.00
25 | Renville County SO 4 5 $25 $125.00
26 | Rolette County SO 23 9 $25 $225.00
27 | Rolla PD 7 3 $25 $75.00
28 | Rugby PD 4 4 $25 $100.00
29 | Sargent County SO 4 3 $25 $75.00
30 | Slope County SO 2 1 $25 $25.00
31 | Towner County SO 3 2 $25 $50.00
32 | Trail County SO 11 5 $25 $125.00
33 | valley City PD 22 13 $25 $325.00
34 | Walsh County SO 26 11 $25 $275.00
35 | Watford City PD 4 4 $25 $100.00
January 2008 263 182 $4,550.00
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36 | St John PD 1 1 $25 $25.00

March 2008 267 186 $4650.00

State’s Attorney Record Management System (JustWare) Status:

JustWare Production:

Agency Users

Barnes County State’s Attorney 3
Burleigh County State’s Attorney 10
Cass County State’s Attorney 20
Grand Forks County State’s Attorney 11
Mountrail County State’s Attorney 2
Ward County State’s Attorney 8
Total 54

Total Revenue: 54 users * 50 = $2700 per month ($64,800 per biennium)
Darin job shadowed Burleigh County State’s Attorney Office for 2 mornings to get a better understanding of
the software. He has completed some vender supplied webinars as well. He is scheduled to go to either

Cass County or Grand Forks County State’s Attorney Office at the end of the month to shadow there as
well.

Local Law Enforcement Integration Project:
The project is currently in user acceptance test phase and scheduled implementation is late

February 2008. Project is delayed due to unstable training environment, working with Motorola to
achieve a consistent environment.

Cruiser Project:
The project is being piloted with Towner County Sheriff’'s Office and is currently loaded on 3 Mobile

Data Terminals and two desktop stations in January. Only two small issues to date arouse and a
tentative go-live date will be determined after 60 day pilot has been completed.

BPD Integration Project:

BPD is working with their RMS vendor, the project will resume in March to take advantage of the
work efforts of the LERMS project.

CJIS Portal 2.0:

The project is in analysis phase. The Business Plan was completed and Project Charter is being
worked on.
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SAVIN Project:

Federal Reporting required by BJA — Reported for 2007.
SGC formed and zero expenditures
Working on developing a SAVIN Program Manager job description.
Draft Project Charter
Awaiting Budget Section Meeting on March 12, 2008.
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